



Decision: Scarborough Subway Extension – Procurement Amendment Authorization

At its meeting on July 10, 2018, the TTC Board adopted the recommendations in the staff report as follows:

It is recommended that the Board:

1. Authorize a contract amendment to AECOM for contract FE85-5A – Sheppard East Station, decreasing the contract upset limit amount by \$26,000,000, bringing the total upset limit amount to \$37,000,000.
2. Authorize a contract amendment to AECOM for contract FE85-5B - Scarborough Centre Station, increasing the contract upset limit amount by \$26,000,000, bringing the total upset limit amount to \$58,000,000.